
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-192-554

ContractorType: CI

Contractor Name: City of West Lake Village

Contractor Department:

Street Address: 31200 Oak Crest Drive

Suite:

City: Westlake Village

State: CA Zip: 91361-    

Project Number: 03-192-554

Project Name: Three Springs Storm Water Quality 
Improvements

Project 
Description:

Install an in-line storm water filtration device in a storm drain 
leading to Westlake Lake to control sediment loading and 
remove urban runoff pollutants.  Dry weather and first flush 
runoff would be captured and treated before release to the lake 
in the Malibu Creek Watershed which has multiple 
impairments.  Nutrient and coliform TMDLs are in 
development.

Problem 
Statement:

It has been identified that the outfall located at the 
northeast end of the Three Springs area of Westlake 
Village discharges sediment and pollutant laden urban 
runoff directly into Westlake Lake.  The sediments and 
pollutants originate from NPS throughout the Three-
Springs residential area and the surrounding vacinity.  The 
goal of this project id to make progress towards de-listing 
these water bodies and meeting current and future TMDL 
requirements.

Watershed: Santa Monica Bay-Malibu Creek

Outcomes: Stromwater-BMP Implementation

Project Status: Active

Funding Source: Prop-13-II

Project Amount: $199,700

Grant Manager: S Gettel

Audrey Brown Audrey Brown

(818) 706-1613 (818) 706-1613

Audrey@wlv.org Audrey@wlv.org

8187061391 8187061391

Execution Date: 6/1/04 End Date:  3/31/06

Project on Schedule: No

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount:

Fund Summary

$199,700.00

$13,330.00 $7,969.50

Allocation

Used

Balance

Award Match

$186,370.00
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-192-554

Events

Line Item Description

Due Receive

Task 
Completed

 Date

1.2 Progress Report 10/10/04

1.5 Contract Summary Form 7/10/04

1.6 Subcontractor Documentation 10/10/04

1.7 Expenditure/Invoice Projections 10/10/04

1.8 Project Survey Form 3/1/06

2.1 CEQA Documentation 4/15/05

2.2 Signed Permits 5/30/05

3.1 Approved and Signed QAPP 8/6/04

3.2 Approved Monitoring Plan 8/6/04

4.1 PAEP 9/13/04

5.2 Approved List of Dry Weather Manhole Monitoring Sites, Selection Criteria 8/13/04

5.4 Dry Weather Monitoring Report 9/13/04

5.5 Priority List of Project Sites 9/20/04

6.3 Project Site Monitoring Report 1/7/05

7.3 Detailed Description of Selected and Approved BMP Treatment Devices 3/18/05

8.2 Draft Project Plans and Specifications 6/13/05

8.3 Final Project Plans and Specifications 7/29/05

8.4 Letter to Proceed 8/15/05

8.5 Signed Memorandum of Understanding 7/29/05

9.2 Pre- and Post-photo Documentation 11/18/05

9.3 "As-Built" (Record Drawings) 11/18/05

10.2 Post Construction Monitoring Report 1/15/06

10.3 Operations and Maintenance Plan 1/15/06

10.3 Operations and Maintenance Plan 1/15/06

11.1 Copy of City News Letter and Printout of Website Page 1/15/06

11.2 Copy of Materials displayed at Westlake Lake Management Office 1/15/06

12.2 Draft Project Report 1/15/06

12.3 Final Project Report 3/1/06
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